



Project Schedule

- Site Prep Work Begins March 2012
- Site Prep Work Complete July 2012
- Building Addition Begins June 2012
- Building Addition Complete September 2013
- Process Equipment Installation Begins June 2012
- Process Equipment Installation Complete January 2014
- Start of New Product Production August 2014